
Summary of the last evaluations: 

• March 2009 Evaluation:  92.19% 

• June 2009 Evaluation: 91.97% 

• September 2009 Evaluation: 93.78% 



Evaluation 
Question Description 

March 
2009 

June 
2009 

Sept 
2009 

Question # 1 Property Access/Community 
Impact Access 91.7% 92.4% 94.6% 

Question # 2 Design/Periodic Evaluation 95.7% 93.2% 90.7% 

Question # 3 Quality During Construction 88.5% 88.1% 93.4% 

Question # 4 Public Information & Response 95.2% 91.9% 95.7% 

Question # 5 Safety 86.0% 92.5% 94.0% 

Question # 6 Mobilization/Haul Roads 
Closures 92.1% 92.7% 95.5% 

Question # 7 Schedule 98.0% 93.6% 92.7% 



Awarded 
March 09 -  $92,191.73 of $100K 
June 09  -  $91,970.13 of $100K 
Sept 09  -  $93,785.45 of $100K 

To be awarded 
Dec 09  -  TBD of $50K  
March 10 -  TBD of $50K  
June 10  -  TBD of $100K 
Sept 10  -  TBD of $200K 
Dec 10  -  TBD of $50K 

Total incentives delivered to date  
$277,947.31 of $750K 


